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1 . SAGE Test Committee 
S. H. Dodd reported on the activities of the recently established SAGE 
Test Committee. Two meetings of the committee have been held and substan-
tial progress has been made in d efining the area of activity for the next 
few years. Because of the tight schedule of XD-1 time allocation, indi-
cations are that the 195k Cape Cod System will be run at least through 
calendar 1956. The 195U system will be operating in full swing in about 
a week. F. Kline of AFCRC has become a member of the committee. The XD-1 
Test Program outline has been prepared and has been taken down to JPO by 
Kline. The SAGE Test Office was established primarily as a secretariate 
to the SAGE Test Committee; however, since the committee meets only every 
three weeks, the scope of activity of the test office should be expanded, 
and it should be given more authority. This will require additional per-
sonnel in the test office. Documents prepared by Lincoln, AFCRC, and BTL 
will be released under cover of "6M" memoranda in the 5000 series. 
2. Computer Time Allocation - XD-1 
I. H. Taylor has prepared a computer time allocation schedule for XD-1 
through the end of 1956. This is in "working document" form and is not 
official. It has been taken down to JPO by Kline and will probably be dis-
cussed at the ADES Status and Progress Meeting next week. It is our view 
that master program checkout should be given a number one priority in the 
allocation of computer time. It was agreed that when the time allocation 
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schedule becomes firm, it will be given wide distribution (possibly under 
T.I.R. release). S. H. flodd indicated that a series of memoranda should 
be written covering the different tasks requiring computer time. These 
memoranda would describe the tasks, indicate priorities, and indicate 
other computers, e.g., VIWI, MTC, or a rented IBM 701, which might be used 
in lieu of XD-1. H. E. inderson will coordinate this activity. 
3. Auxiliary Drums - XD-1 
The computer time allocation schedule indicated in paragraph 2 above 
reveals that 1 iprll is the date by which XD-1 must be fully operational. 
In order to adhere to this schedule, the additional auxiliary memory must 
be installed and operating by 1 February* IBM has indicated that this 
schedule will probably be met, but desire to have 1 March or 1 April es-
tablished as the contract date. This would be undesirable in view of the 
importance of the 1 February date. 
h. Large Board Display 
A. P. Kromer indicated that the plans for the command post area in 
Building "F" have been approved by ADC; hence, work to be accomplished by 
Lincoln may proceed in this area. B. E. Morriss indicated that specifica-
tions have been written for the large board display for XD-1 and the pro-
duction system. Edge lit status boards will be provided on each side of 
the summary display screen in both XD-1 and the production systems. How-
ever, in XD-1, screens will be provided to cover the status boards so that 
experimentation may be made with a projected display of status information. 
It was agreed that these specifications should be sent to Colonel Steven-
son for ADC approval. 
5. 750 cps Outputs 
The question of providing 73>0 cps outputs for TSQ-7 and TSQ-8 equipment 
was discussed. Responsibil i t ies in th i s area among the various organiza-
t ions have not been defined. I t was indicated thatlwo Army officers have 
been assigned here and wi l l arrive next week. I t was agreed that nothing 
wil l be done unti l the problems in th i s area are discussed with these in -
dividuals . 
6 . Heat Dissipation i n AH/FSQ-7 Equipment 
Information on heat dissipation from AN/FSQ-7 equipment has been r e -
ceived from IBM, Preliminary checks have revealed tha t some of the figures 
received from IBM do not agree with computations made as the resul t of 
t e s t s by Lincoln personnel. In order to insure that accurate information 
i s released to WE-ADES, further t e s t s wi l l be made on frames in ID-1 and 
the r e su l t s will be compared with the figures contained in the IBM document. 
These t e s t s should be made jo in t ly by Lincoln and IBM personnel. Signif i -
cant differences should then be negotiated with IBM before the information 
i s released. 
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In order to insure that ADES i s informed as quickly as possible r e -
garding information in which i t may be intererted, W. B. Ormsbee (WE-ADES) 
and F. Ong (BTL-ADES) should be placed on the dis t r ibut ion l i s t for a l l 
K-notes and other memoranda and drawings concerning the SAGE System. The 
Systems Office and Group 66 wi l l also be a l e r t to insure that these ' in -
dividuals receive copies of a l l appropriate documents. 
8. Meetings Scheduled th i s Week 
a. Dr. H i l l ' s office has arranged for a meeting to be held here on 
5 May to discuss the problem of providing space a t Lexington for 
non-Lincoln people to be located a t this ac t iv i ty in connection 
with the SAGE Experimental Subsector. 
b . A meeting will be held at Lincoln on Thursday morning, 5 &ay> 
with IBM, to review shipping dates of cap f i l l e r inputs and other 
XD-1 equipment scheduled for May delivery. In the afternoon XD-1 
acceptance t e s t s w i l l be discussed. 
c. A meeting will be held at Lincoln on 5 May, with representatives 
from IBM (Washington office) and ADC, to discuss the usage of IBM 
standard rental equipment in the SAGE System. 
d. The regular meeting of the SAGE Experimental Subsector Harming 
Approval Committee was not held on 2 May. 
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